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Permanent School Building Committee

Chairman Rick DeMatto, Vice-Chairman W. Gordon Lange, Robert J. Austin-LaFrance, Richard Monteiro, 

Robert Morrison, David Russell, and John Webster.

Thursday, October 18, 2007 7:00 PM Town Hall Annex - Community Room 1

Regular Meeting

ROLL CALL1.

Members Present: Chairman Rick DeMatto, Robert J. Austin-LaFrance, Gordon Lange, Richard Monteiro, 

Robert Morrison, David Russell and John Webster

Staff: Rick Norris, Project Manager - School Construction and Colleen Quattromani, Recorder.

Gilbane Building Company: Peter Manning, Project Executive and Peter Scalora, Senior Project 

Manager.

JCJ Architecture: Greg Smolley, Principal and Jeff Beatrice, Associate.

The meeting was called to order at 7:00 PM.

RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS2.

None.

APPROVAL OF MINUTES3.

a) October 4, 2007

A motion was made by Mr. LaFrance and seconded by Mr. Russell to accept the meeting minutes 

of October 4th as amended.  The motion passed with one abstention by Vice-chairman Lange.

COMMUNICATIONS AND REPORTS (other than Subcommittee reports)4.

(a)  PSBC Members

None.

(b)  School Building Highlights (Project Team)

     1. Budget

Mr. Norris began the discussion on the School Building Projects budget by telling the PSBC that 

the RTM had approved the appropriation of additional funds to complete the Catherine Kolnaski 

Elementary School project.  The PSBC was also told of a joint meeting of the BOE and the Town 

Council to discuss Phase l and Phase ll of the School Building Projects.  Mr. Schneider, Director 

of Public Works, attended the meeting to respond to Ms. Washington's, the BOE Chairperson, 

request for information.  The response included an explaination of the change order logs, and 

basic budget information.   There was a discussion on the BOE's concern over the balcony in the 

"Main Street" area of the Fitch High School addition.

     2. State Bonding

Mr. Norris and Mr. Greenleaf both told the PSBC that it would be a month or so before the Town 

of Groton saw any impact from the current State bonding issue.

(c) Northeast Academy and Catherine Kolnaski Elementary Schools

     1.  Department of Public Works staff
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been received from the Town Engineer, Northeast Utilities and Aquarion.  The  project team will 

go through the punchlists for the elementary schools prepared by the Town Planner on Monday.  

The sign for the Northeast Academy Elementary school will be erected next week.  Discussing 

security issues, Mr. Norris told the Committee that both schools may be locked now.

     2.  JCJ Architecture

Mr. Smolley told the PSBC that JCJ Architecture is working on an issue concerning the location 

of a water fountain near the gymnasium at Northeast Academy. Bids for the TS&E (Technology 

package) were received on October 16th.  There were six bids per school and they are now being 

evaluated by JCJ's consultant.

     3. Gilbane Building Company

Mr. Scalora distributed and reviewed the CM report (attached) for the elementary schools.  At 

Northeast Academy the construction project is winding down and Gilbane Building Company will 

be begin turnover of the project at the end of October.  Some of the remaining activities include 

some Glu-lam veneer outside the Cafetorium and the elevator inspection.  At the Catherine 

Kolnaski site some of the remaining tasks includes the windows and curtainwall in the Cafetorium.

P-2007-0001 Gilbane CM Summary - Elementary Schools

     4. Board of Education staff

Mr. Greenleaf is in the process of implementing the plans for the move in at the elementary 

schools.  He has also identified some of the smaller details of the elementary school projects that 

require attention.  Mr. Greenleaf and JCJ continue to work on the ineligibles and the grant 

process for the project.  Mr. Greenleaf informed the PSBC that the State Bureau of School 

Facilities has selected the Catherine Kolnaski Elementary School project and Fitch High School 

Addition and Renovation project for a pre-audit audit

(d) Fitch High School

     1. Department of Public Works staff

Mr. Norris told the PSBC that the completion of the Fitch High School Addition project was just a 

few weeks behind the finish of the elementary school projects.  Mr. Norris will work on the 

temporary certificate of occupancy to allow use of the building while the project continues.  

The Committee saw arial photos of all three School Building Projects taken earlier this week.

     2. JCJ Architecture

Mr. Smolley told the Committee that BSF has reviewed the TS&E (Technology) package for the 

High School.  The State had two comments on the package to be addressed,  one being if any of 

the computers being replaced had been purchased with prior Grant funds.  Mr. Greenleaf will 

prepare an answer for JCJ's return to BSF.

     3. Gilbane Building Company

Mr. Manning distributed the CM report (attached) for the Fitch High School Addition and 

Renovation project.  The project is still tracking toward the desired completion date.  The masons 

are working overtime on the "Main Street" area.   Window installation in the courtyard is nearly 

complete and exterior window installation begins this week.  Drywall contractor is currently 

working on the second floor.  The roof contractor is working on detailing.  Acoustical ceiling work 

commences on Monday.  

URS is being consulted on possible abatement work in the renovation portion of the High School 

project and Gilbane is working on sequencing the renovation work.  Gilbane is also working with 

Groton Public Schools on the sequencing of construction for the data room which will also 

support the elementary schools.

P-2007-0003 Gilbane - CM Summary - Fitch High School

     4. Board of Education staff
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Among the issues Mr. Greeleaf is working on for the High School are voltage for the trash 

compactor, the integration of the old and new camera systems and the security desk on "Main 

Street".

RECEIPT OF SUBCOMMITTEE REPORTS5.

(a) School Building Phase ll Committee report

While there was no meeting of the Phase ll Committee this month the PSBC had a discussion on 

the direction the Phase ll Committee in the new School Building Project.

(b) Commissioning Committee report

The name of the Commissioning Committee has been changed to School Opening Celebration.  

The tentative dates for the celebrations of the two new elementary schools are January 12th and 

26th.

NEW BUSINESS6.

Mr. Norris told the PSBC that the contingency from Gilbane is being downsized as the projects 

move toward completion.  The superintendent, Mr. Nehamkin   departs next week and Mr. Scalora, 

the Project Executive for the elementary schools leaves the project the second week of November.

ADJOURNMENT7.

The meeting adjourned at 8:50 PM.
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